5 GeV Test Run
Plan of the Day
June 25, 2012

3 h access, starting at 8 AM:

e Restore low-energy part of magnet transfer tables; had
been chopped off for 255 GeV proton run (Al)

e Revert DO power supply polarity (Don)

e Disconnect/put to standby phase shifters and ~; quads.
Modify Active Table (Don, Al, John)



Open PHENIX VTX detector (started VTX warm-up
at 6 AM)

Re-configure injection and dump Kkickers, and permit
(Arlene, Jian-Lin, Greg)

Replace chips on beam sync link boards (Charlie)

Change BLAM limits (Angelika)

Change harmonic number (LLRF, Larry)

Establish AGS-to-RHIC synchro (LLRF)



Load new matched AtR optics (Vincent)

Extract to W-dump (MCR)

Enable STAR magnet permit input to prevent e-cloud if
magnet should magnet be ramped down or trip (Greg)

ARTUS/injection damper BPM swap and timing (In-
strumention)

Infer and apply dipole correctors from Cu-Au ramp (Al)



Lattice/ramp Aul2-vl

Only two stepstones, injection and (hysteresis) flattop

Coupling feedback won't work due to modified inte-
ger tunes (28.11/30.13.) Manual decoupling required
(Yun)

Need new matched AtR optics (Vincent)

Chromaticity values in RampEditor show up as £60—-80
units; in reality that should correspond to £10—20 units



AP shift schedule

Monday day: Christoph (injection, circulating beam, RF
capture)

Monday evening: Chuyu (orbit)

Tuesday owl: Guillaume (chromaticity, modeling issues)



